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CR

To: [JAmy Essig Desai <aedesai@farallonconsulting.com>;

Yes, please send me the revised schedule when you receive it.
Thanks
Becky

Rebecca Chu | Remedial Project Manager
United States Environmental Protection Agency
Region 10

1200 Sixth Ave Suite 900

ECL-111

Seattle, WA 98101

(206) 553-1774 ¢

chu.rebecca@epa.gov

From: Amy Essig Desai [mailto:aedesai@farallonconsulting.com]

Sent: Friday, April 25, 2014 8:54 AM

To: Chu Rebecca

Cc: Gilbert Leon (gleon@emjmetals.com); Dyer, Miles (mdyer@lJorgensenForge.com)
{(mdyer @JorgensenForge.com); William Joyce; lan Sutton; 'David

Templeton' (dtempleton@anchorgea.com); Ryan Barth

Subject: EMJ Removal Action Schedule and Tribal Coordination Update

Becky,

EMJ has updated its Removal Action construction schedule to reflect a July 10 commencement of work
within the coffer dam that was approved by the U.S. Environmental Protection Agency (EPA) on April
21, 2014. EMJ's Removal Action schedule has been developed based on prior discussions with the
Muckleshoot Indian Tribe (Tribe) and EPA. EMJ and its contractor have developed the Removal Action
construction schedule to accommodate the Tribe’s fishing season by completing the in-water portion of
the work by September 6, 2014. The Tribe has established that its fishing season will begin no earlier
than September 7, 2014. The Tribe will provide EMJ with approximately 30 days advance notice of
when it will commence fishing be it on September 7, 2014 or on a later date. EMJ will continue to
coordinate with the Tribe as August 2014 approaches to determine when the actual date the fishing
season will begin. If the start of the Tribe's fishing season is delayed beyond September 7, 2014, and it
is necessary for EMJ to perform Removal Action work beyond that date (an event we believe is
unlikely), EMJ will coordinate with the Tribe and proceed with the remaining Removal Action work until
the Tribe begins actively fishing.
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EMJ and its contractor are committed to completing in-water work by September 6, 2014 and intend to
avoid impacts to the Tribe’s fishery. In the unlikely event that the Removal Action is not completed by
September 6, 2014 and the Tribe commences with fishing on September 7, 2014, EMJ will make all
reasonable efforts with the Tribe to avoid impacts during the start of the Tribe's fishing season. EMJ
does not, however, expect to receive a stop work order from EPA should the remaining removal action

work continue beyond the start of fishing season.

Please let me know if you have any questions.

Thanks,
Amy
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